SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:04 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 258 Const Calendar Day: 863 Date: 19-Jan-2012  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 58
Precipitation Some Condition Cloudy-Rain late in the afternoon

Working Day If no, explain:

Diary: Dispute
Work description.

ABF Crews activities at Pier W2: .
1. The ABF crews started the process of installing PWS # 5. After rotating all the west side vertical rollers
by 90 degree the PWS was side either on the horizontal plates at the saddles or on the horizontal arms
about 9:00 A.M. The crews removed the hexagonal clamps at the jacking saddle and forming the PWS
cross section into rectangular. Since the rectangular clamps do not hold the PWS cross section unchanged
in the hauling process, the ABF crews started forming the PWS cross section from the lowest point of the
deviations saddles. Usually, the PWS wires at the North Deviation saddle are manageable to form into
rectangular section; however the wires at the South Deviation saddle are not easily manageable to form
into a rectangular section. The main reason is because of local PWS twisting. As shown in the picture
starting from the lowest point of the South Deviation saddle, the red wire changes its position from third to
first wire with respect to the bottom. Mr. Levi Gatsos believed that the problem could not be fixed because
of the local twisting, however | asked Mr. Warren Collins to convince the ABF engineer to redo the forming
of the PWS cross section before installation.

2. ABF crews started Hauling PWS # 6 at 1:00 P.M. and stopped the hauling at the East end of the South
Deviation saddle at 5:00 P.M.

3. Still no adjustment on installed PWS # 3 and PWS # 4.

ABF Crews involved at Pier W2:
-Jerry Kubala
-Rigoverto Garci
-Joseph Stone
-Ryan Nash
-Jonathan Canites
-Jim benninghove
-Tony Miranda
-Mike Draper

-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt

04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 258 Date: 19-Jan-2012

Thursday

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-WDS.060

W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-001.067

Install & Adjust PWS 1-5

Attachment
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